
8/16/2016 20160915

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

CNP246 Pay Period:  8/16/2016Contract: Estimate Number: 0011 to  09/15/2016Estimate Type: Progress

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/10/2015

07/24/2015

08/10/2015

08/24/2015

%

$0.00

360.0

359.0

359.0

99.72

%Percent Complete($):

%Percent Behind:

OBION

3.59

Date Notice to Proceed: 08/10/2015

08/03/2016

$1,001,323.25

$999,733.13

$959,247.10 $8,752.20$950,494.90

$0.00

$-22,724.98Test Report Payment Adjustments:

$936,522.12 $919,380.73 17,141.39

$959,247.10 $8,752.20$950,494.90

$0.00 $0.00

$-31,114.17 $8,389.19

$0.00 $0.00

Construction of 2 concrete box bridges overSouth Fork Harris

96.13

20160915

Project(s): 66955-3520-94, 66955-3523-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

94282866955-3520-94 The construction of a concrete box bridge on Central AvenueBRZE-6600(14)54.50 2528942534
06858566955-3523-94 The construction of a concrete box bridge on Forestdale AvenBRZE-6600(15)45.50 2585062591

17,141.39

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66955-3520-94 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,600.000

0.000

1.000

$0.000

$7,600.000

105-01

66955-3523-94 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,600.000

0.000

1.000

$0.000

$7,600.000

105-01

66955-3520-94 0100 9038 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

66955-3523-94 0100 9039 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

66955-3520-94 0100 9036 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

66955-3523-94 0100 9037 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0066955-3520-94 0100 9028 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90280100

-947.220-947.220

-172.980-172.980

66955-3520-94 0300 9029 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

66955-3523-94 0100 9030 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90300100

-1,475.730-1,475.730

0.0000.000

66955-3523-94 0300 9031 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0066955-3520-94 0100 9032 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90320100

-1,760.490-1,760.490

0.0000.000

66955-3520-94 0300 9033 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

66955-3523-94 0100 9034 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90340100

-2,197.690-2,197.690

0.0000.000

66955-3523-94 0300 9035 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

66955-3520-94 0110 9040 DOLL ELIMINATED OR ALTERED
ITEM/607-03.02 18" CONCRETE
PIPE CULVERT (CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-05.01

66955-3523-94 0110 9041 DOLL ELIMINATED OR ALTERED
ITEM/611-42.02

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-05.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0066955-3520-94 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

0.000

1.000

$0.000

$500.000

201-01

66955-3523-94 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

0.000

1.000

$0.000

$500.000

201-01

66955-3523-94 0100 0030 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(10", STA. 14+78RT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $9.000

0.000

18.000

$0.000

$162.000

202-02.01

66955-3523-94 0100 0040 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(15", STA. 15+73RT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $9.000

0.000

40.300

$0.000

$362.700

202-02.02

66955-3523-94 0100 0050 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(24", STA. 15+14RT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $15.000

0.000

8.000

$0.000

$120.000

202-02.03

66955-3523-94 0100 0060 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(30", STA. 15+23LT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $25.000

0.000

5.000

$0.000

$125.000

202-02.04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 448.11448.11 0.000.0066955-3520-94 0100 0030 S.Y. REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $8.000

0.000

448.110

$0.000

$3,584.880

202-03

66955-3523-94 0100 0070 S.Y. REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $8.000

0.000

41.670

$0.000

$333.360

202-03

66955-3520-94 0100 0040 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,174.000 $8.000

0.000

78.230

$0.000

$625.840

202-03.01

66955-3523-94 0100 0080 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,307.000 $8.000

0.000

140.000

$0.000

$1,120.000

202-03.01

66955-3520-94 0100 0050 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(SEE
PLANS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

0.000

1.000

$0.000

$500.000

202-04.01

66955-3520-94 0100 0060 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(ENDWALL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $560.000

0.000

1.000

$0.000

$560.000

202-04.02

66955-3520-94 0100 0070 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(SEE
PLANS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.000

0.000

0.000

$0.000

$0.000

202-04.03

Page 6RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66955-3523-94 0100 0090 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(SEE
PLANS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.000

0.000

0.000

$0.000

$0.000

202-04.04

66955-3523-94 0100 0100 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(SEE
PLANS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $725.000

0.000

1.000

$0.000

$725.000

202-04.05

66955-3523-94 0100 0110 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(SEE
PLANS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.000

0.000

1.000

$0.000

$10,000.000

202-04.06

66955-3520-94 0100 0080 L.F. REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/(SEE PLANS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

359.000 $5.000

0.000

368.000

$0.000

$1,840.000

202-08.15

66955-3520-94 0100 0090 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $6.000

0.000

1,004.300

$0.000

$6,025.800

203-01

66955-3523-94 0100 0120 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $6.000

0.000

624.130

$0.000

$3,744.780

203-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66955-3520-94 0100 9012 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.000

0.000

0.000

$0.000

$0.000

203-01.03

66955-3523-94 0100 9026 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.000

0.000

0.000

$0.000

$0.000

203-01.03

66955-3520-94 0100 0100 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

187.000 $14.000

0.000

0.000

$0.000

$0.000

203-03

66955-3523-94 0100 0130 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $14.000

0.000

0.000

$0.000

$0.000

203-03

66955-3520-94 0100 9013 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.000

0.000

0.000

$0.000

$0.000

203-05

66955-3523-94 0100 9027 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.000

0.000

5.150

$0.000

$46.350

203-05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66955-3520-94 0100 0110 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $11.000

0.000

0.000

$0.000

$0.000

203-06

66955-3523-94 0100 0140 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $11.000

0.000

0.000

$0.000

$0.000

203-06

66955-3520-94 0100 0120 C.Y. CHANNEL EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,342.000 $7.000

0.000

1,432.460

$0.000

$10,027.220

203-08

66955-3523-94 0100 0150 C.Y. CHANNEL EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,139.000 $7.000

0.000

1,115.310

$0.000

$7,807.170

203-08

66955-3520-94 0300 0610 C.Y. FOUNDATION FILL MATERIAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $45.000

0.000

84.220

$0.000

$3,789.900

204-08

66955-3523-94 0300 0590 C.Y. FOUNDATION FILL MATERIAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.800 $45.000

0.000

68.270

$0.000

$3,072.150

204-08
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66955-3520-94 0100 0130 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3.450

0.000

0.000

$0.000

$0.000

209-05

66955-3523-94 0100 0160 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $3.450

0.000

10.000

$0.000

$34.500

209-05

66955-3520-94 0100 0140 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $6.000

0.000

569.000

$0.000

$3,414.000

209-08.02

66955-3523-94 0100 0170 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $6.000

0.000

499.000

$0.000

$2,994.000

209-08.02

66955-3520-94 0100 0150 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

422.000 $3.000

0.000

264.000

$0.000

$792.000

209-08.03

66955-3523-94 0100 0180 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

730.000 $3.000

0.000

605.000

$0.000

$1,815.000

209-08.03
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report

Print Date: 09/21/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66955-3520-94 0100 0160 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $612.000

0.000

0.000

$0.000

$0.000

209-08.08

66955-3523-94 0100 0190 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $612.000

0.000

2.000

$0.000

$1,224.000

209-08.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900100

0.0000.000

0.0000.000

66955-3520-94 0100 0170 BAG SANDBAGS Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $4.000

0.000

431.000

$0.000

$1,724.000

209-09.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100

0.0000.000

0.0000.000

66955-3523-94 0100 0200 BAG SANDBAGS Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $4.000

0.000

755.000

$0.000

$3,020.000

209-09.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02000100

0.0000.000

0.0000.000
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0066955-3520-94 0100 0180 EACH SEDIMENT FILTER BAG(15' X 10') Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.000

0.000

1.000

$0.000

$550.000

209-09.04

66955-3523-94 0100 0210 EACH SEDIMENT FILTER BAG(15' X 10') Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.000

0.000

2.000

$0.000

$1,100.000

209-09.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02100100

0.0000.000

0.0000.000

66955-3520-94 0100 0190 EACH CURB INLET PROTECTION (TYPE
1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $197.000

0.000

0.000

$0.000

$0.000

209-09.40

66955-3520-94 0100 0200 S.Y. POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

940.000 $2.000

0.000

3,026.120

$0.000

$6,052.240

209-20.03

66955-3523-94 0100 0220 S.Y. POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

930.000 $2.000

0.000

4,162.710

$0.000

$8,325.420

209-20.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02200100

0.0000.000

0.0000.000

66955-3523-94 0100 0230 EACH CATCH BASIN PROTECTION
(TYPE D)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $167.000

0.000

0.000

$0.000

$0.000

209-40.33
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66955-3520-94 0100 0210 EACH CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $450.000

0.000

0.000

$0.000

$0.000

209-40.41

66955-3523-94 0100 0240 EACH CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $450.000

0.000

0.000

$0.000

$0.000

209-40.41

66955-3520-94 0100 0220 L.F. TEMPORARY IN STREAM
DIVERSION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $20.000

0.000

90.000

$0.000

$1,800.000

209-65.04

66955-3523-94 0100 0250 L.F. TEMPORARY IN STREAM
DIVERSION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $20.000

0.000

130.000

$0.000

$2,600.000

209-65.04

66955-3520-94 0100 0230 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

528.000 $22.000

405.690

548.150

$8,925.180

$12,059.300

303-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100

-1,053.580-47.890

0.0000.000

66955-3523-94 0100 0260 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,073.000 $22.000

0.000

311.410

$0.000

$6,851.020

303-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02600100

0.0000.000

0.0000.000
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0.00 1,547.811,547.81 0.000.0066955-3520-94 0300 0620 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,658.800 $31.000

0.000

1,547.810

$0.000

$47,982.110

303-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06200300

-9,508.630-306.730

0.0000.000

66955-3523-94 0300 0600 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,770.000 $31.000

0.000

1,056.170

$0.000

$32,741.270

303-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06000300

0.0000.000

0.0000.000

66955-3520-94 0300 9500 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.860

0.000

23.770

$0.000

$899.932

303-10.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95000300

0.0000.000

899.93023.770

66955-3523-94 0300 9501 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.860

0.000

0.000

$0.000

$0.000

303-10.01
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0.00 93.6093.60 0.000.0066955-3520-94 0100 0240 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

183.000 $95.000

0.000

93.600

$0.000

$8,892.000

307-01.01

66955-3523-94 0100 0270 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

228.000 $95.000

0.000

144.120

$0.000

$13,691.400

307-01.01

66955-3520-94 0100 0250 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $104.000

0.000

181.520

$0.000

$18,878.080

307-01.08

66955-3523-94 0100 0280 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $104.000

0.000

143.640

$0.000

$14,938.560

307-01.08

66955-3520-94 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

62.54062.540

0.0000.000

66955-3523-94 0100 9016 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90160100

48.12048.120

0.0000.000
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0.00 0.000.00 0.000.0066955-3520-94 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

162.000162.000

0.0000.000

66955-3523-94 0100 9017 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90170100

152.400152.400

0.0000.000

66955-3520-94 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

66955-3523-94 0100 9018 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

66955-3520-94 0100 0260 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.700 $210.000

0.000

0.000

$0.000

$0.000

402-01

66955-3523-94 0100 0290 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.100 $210.000

0.000

0.000

$0.000

$0.000

402-01
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66955-3520-94 0100 0270 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.100 $5.000

0.000

0.000

$0.000

$0.000

402-02

66955-3523-94 0100 0300 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.500 $5.000

0.000

0.000

$0.000

$0.000

402-02

66955-3520-94 0100 0280 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.700 $450.000

0.000

0.830

$0.000

$373.500

403-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800100

-373.500-0.830

0.0000.000

66955-3523-94 0100 0310 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.900 $450.000

0.000

0.000

$0.000

$0.000

403-01

66955-3520-94 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

66955-3523-94 0100 9019 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07
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66955-3520-94 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

66955-3523-94 0100 9020 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

66955-3520-94 0100 0290 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $121.000

0.000

121.100

$0.000

$14,653.100

411-01.10

66955-3523-94 0100 0320 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $121.000

0.000

165.640

$0.000

$20,042.440

411-01.10

66955-3520-94 0100 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

41.73041.730

0.0000.000

66955-3523-94 0100 9021 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90210100

55.49055.490

0.0000.000
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66955-3520-94 0100 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

66955-3523-94 0100 9022 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

66955-3520-94 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

100.800100.800

0.0000.000

66955-3523-94 0100 9023 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90230100

92.40092.400

0.0000.000

66955-3520-94 0100 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

66955-3523-94 0100 9024 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41
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66955-3520-94 0300 9000 C.Y. CLASS A CONCRETE
ADJUSTMENT (INCREASE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $460.000

0.000

0.000

$0.000

$0.000

604-01.06

66955-3523-94 0300 9014 C.Y. CLASS A CONCRETE
ADJUSTMENT (INCREASE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $460.000

0.000

0.000

$0.000

$0.000

604-01.06

66955-3520-94 0300 9001 C.Y. CLASS A CONCRETE
ADJUSTMENT (DECREASE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $348.000

0.000

0.000

$0.000

$0.000

604-01.07

66955-3523-94 0300 9015 C.Y. CLASS A CONCRETE
ADJUSTMENT (DECREASE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $348.000

0.000

0.000

$0.000

$0.000

604-01.07

66955-3520-94 0300 0630 C.Y. CLASS A CONCRETE (BOX
BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

282.000 $400.000

0.000

290.730

$0.000

$116,292.000

604-02.01

66955-3523-94 0300 0610 C.Y. CLASS A CONCRETE (BOX
BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

236.000 $400.000

0.000

269.280

$0.000

$107,712.000

604-02.01

Page 20RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

191262.30 62,207.8062,207.80 0.000.0066955-3520-94 0300 0640 LB. STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

60,180.000 $0.860

0.000

62,207.800

$0.000

$53,498.708

604-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400300

-9,618.920-11,184.800

-3,235.120-3,761.770

66955-3523-94 0300 0620 LB. STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

52,080.000 $0.860

0.000

59,201.290

$0.000

$50,913.109

604-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06200300

0.0000.000

0.0000.000

66955-3520-94 0100 0300 S.F. TEMPORARY SHEET PILES Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $24.000

0.000

2,077.750

$0.000

$49,866.000

606-24.12

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03000100

0.0000.000

0.0000.000

66955-3523-94 0100 0330 S.F. TEMPORARY SHEET PILES Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $24.000

0.000

1,122.130

$0.000

$26,931.120

606-24.12

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03300100

0.0000.000

0.0000.000
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32.00 32.0032.00 0.000.0066955-3520-94 0100 0310 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $47.000

0.000

32.000

$0.000

$1,504.000

607-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03100100

0.0000.000

1,504.00032.000

66955-3523-94 0100 0340 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $47.000

0.000

128.000

$0.000

$6,016.000

607-03.02

66955-3520-94 0100 0320 L.F. 24" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $62.000

0.000

120.000

$0.000

$7,440.000

607-05.02

66955-3520-94 0100 0330 EACH MANHOLES, > 4' - 8' DEPTH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.000

0.000

1.000

$0.000

$4,000.000

611-01.02

66955-3520-94 0100 0340 EACH CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,000.000

0.000

2.000

$0.000

$6,000.000

611-12.01

66955-3523-94 0100 0350 EACH CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,600.000

0.000

0.000

$0.000

$0.000

611-42.01
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0.00 1.001.00 0.000.0066955-3520-94 0100 0350 EACH CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,700.000

0.000

1.000

$0.000

$4,700.000

611-42.02

66955-3523-94 0100 0360 EACH CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,700.000

0.000

2.000

$0.000

$9,400.000

611-42.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03600100

0.0000.000

0.0000.000

66955-3520-94 0100 0360 S.F. CONCRETE SIDEWALK (4 ") Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,941.000 $6.000

0.000

2,944.670

$0.000

$17,668.020

701-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03600100

0.0000.000

115.08019.180

66955-3520-94 0100 0370 S.F. CONCRETE DRIVEWAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,320.000 $8.000

0.000

708.400

$0.000

$5,667.200

701-02

66955-3520-94 0100 0380 C.Y. CONCRETE COMBINED CURB &
GUTTER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $400.000

0.000

30.340

$0.000

$12,136.000

702-03
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112.35 112.35112.35 0.000.0066955-3520-94 0100 0390 L.F. METAL BEAM GUARD FENCE Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $78.000

0.000

112.350

$0.000

$8,763.300

705-01.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900100

0.0000.000

8,763.300112.350

66955-3523-94 0100 0370 L.F. METAL BEAM GUARD FENCE Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $78.000

0.000

125.000

$0.000

$9,750.000

705-01.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100

0.0000.000

0.0000.000

66955-3520-94 0100 0400 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $19.000

0.000

106.650

$0.000

$2,026.350

705-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100

-2,026.350-106.650

0.0000.000

66955-3523-94 0100 0380 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

306.000 $19.000

0.000

353.250

$0.000

$6,711.750

705-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100

0.0000.000

0.0000.000
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12.00 12.0012.00 0.000.0066955-3520-94 0100 9011 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.500

0.000

12.000

$0.000

$342.000

705-02.50

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90110100

0.0000.000

342.00012.000

66955-3523-94 0100 9025 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.500

0.000

2.000

$0.000

$57.000

705-02.50

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90250100

0.0000.000

0.0000.000

66955-3523-94 0100 0390 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $525.000

0.000

2.000

$0.000

$1,050.000

705-04.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900100

0.0000.000

0.0000.000

66955-3520-94 0100 0410 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,000.000

0.000

0.000

$0.000

$0.000

705-04.04

66955-3523-94 0100 0400 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.000

0.000

1.000

$0.000

$2,000.000

705-04.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100

0.0000.000

0.0000.000
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66955-3520-94 0100 0420 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

0.000

0.000

$0.000

$0.000

705-04.05

66955-3523-94 0100 0410 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

0.000

3.000

$0.000

$1,500.000

705-04.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04100100

0.0000.000

0.0000.000

66955-3520-94 0100 0430 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $34.000

0.000

0.000

$0.000

$0.000

709-05.05

66955-3523-94 0100 0420 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $34.000

0.000

24.070

$0.000

$818.380

709-05.05

66955-3520-94 0100 0440 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $34.000

0.000

1,149.490

$0.000

$39,082.660

709-05.08

66955-3523-94 0100 0430 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

544.000 $34.000

0.000

722.080

$0.000

$24,550.720

709-05.08
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215.00 185.00185.00 0.000.0066955-3520-94 0100 0450 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $26.000

0.000

185.000

$0.000

$4,810.000

710-09.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04500100

0.0000.000

0.0000.000

66955-3523-94 0100 0440 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $26.000

0.000

140.000

$0.000

$3,640.000

710-09.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400100

0.0000.000

0.0000.000

66955-3520-94 0100 0460 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,900.000

0.000

1.000

$0.000

$1,900.000

712-01

66955-3523-94 0100 0450 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,900.000

0.000

1.000

$0.000

$1,900.000

712-01

66955-3520-94 0100 0470 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $28.000

0.000

0.000

$0.000

$0.000

712-04.01

66955-3523-94 0100 0460 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $28.000

0.000

0.000

$0.000

$0.000

712-04.01
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0.00 3.003.00 0.000.0066955-3520-94 0100 0480 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $30.000

0.000

3.000

$0.000

$90.000

712-05.01

66955-3523-94 0100 0470 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $30.000

0.000

10.000

$0.000

$300.000

712-05.01

66955-3520-94 0100 0490 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $7.500

0.000

47.500

$0.000

$356.250

712-06

66955-3523-94 0100 0480 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

219.000 $7.500

0.000

218.500

$0.000

$1,638.750

712-06

66955-3520-94 0100 0500 L.F. TEMPORARY BARRICADES (TYPE
I)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $6.000

0.000

0.000

$0.000

$0.000

712-07.01

66955-3523-94 0100 0490 L.F. TEMPORARY BARRICADES (TYPE
I)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $6.000

0.000

0.000

$0.000

$0.000

712-07.01
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48.00 72.0072.00 0.000.0066955-3520-94 0100 0510 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $12.000

0.000

72.000

$0.000

$864.000

712-07.03

66955-3523-94 0100 0500 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $12.000

0.000

120.000

$0.000

$1,440.000

712-07.03

66955-3520-94 0100 0520 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $61,200.000

0.000

0.000

$0.000

$0.000

717-01

66955-3520-94 0100 0521 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30,600.000

0.000

1.000

$0.000

$30,600.000

717-01

66955-3523-94 0100 0522 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30,600.000

0.000

1.000

$0.000

$30,600.000

717-01

66955-3520-94 0100 0530 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

501.500 $2.850

0.000

417.050

$0.000

$1,188.593

740-10.03

66955-3523-94 0100 0510 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

523.000 $2.850

0.000

253.320

$0.000

$721.962

740-10.03
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100.00 140.00140.00 0.000.0066955-3520-94 0100 0540 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $7.500

0.000

140.000

$0.000

$1,050.000

740-11.02

66955-3523-94 0100 0520 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $7.500

0.000

290.000

$0.000

$2,175.000

740-11.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200100

0.0000.000

0.0000.000

66955-3520-94 0100 0550 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $40.000

0.000

5.160

$0.000

$206.400

801-01.07

66955-3523-94 0100 0530 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $40.000

0.000

11.000

$0.000

$440.000

801-01.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05300100

0.0000.000

0.0000.000

66955-3520-94 0100 0560 UNIT TEMPORARY MULCH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $25.000

0.000

0.000

$0.000

$0.000

801-01.65

66955-3523-94 0100 0540 UNIT TEMPORARY MULCH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $25.000

0.000

3.660

$0.000

$91.500

801-01.65

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

0.0000.000

0.0000.000
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66955-3520-94 0100 0570 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $50.000

0.000

0.000

$0.000

$0.000

801-02

66955-3523-94 0100 0550 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $50.000

0.000

2.880

$0.000

$144.000

801-02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

-144.000-2.880

0.0000.000

66955-3520-94 0100 0580 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.200 $20.000

0.000

0.000

$0.000

$0.000

801-03

66955-3523-94 0100 0560 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $20.000

0.000

0.000

$0.000

$0.000

801-03

66955-3520-94 0100 0590 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $3.000

0.000

1,157.380

$0.000

$3,472.140

803-01

66955-3523-94 0100 0570 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

690.000 $3.000

0.000

680.020

$0.000

$2,040.060

803-01
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35.56 153.89153.89 0.000.0066955-3520-94 0100 0600 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $2.000

0.000

153.890

$0.000

$307.780

805-12.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06000100

0.0000.000

0.0000.000

66955-3523-94 0100 0580 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $2.000

0.000

159.990

$0.000

$319.980

805-12.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05800100

0.0000.000

0.0000.000

V44 *END OF REPORT*
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